COPY / OF /

16 December 1957

CMCC Doc. No. 151X5.894 Copy / of 2 Page T of 1

Dear Dick:

We are forwarding herewith Progress Letter No. 25 covering work performed on System No. 3 during the period extending from 6 October to 6 December 1957.

Sincerely,

Burt

Enclosures:

CMCC Doc. No. 163X5.55 Copies 1-8 of 12

DOCUMENT NO.

NO CHANGE IN CLASS. IN

L: DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 20.1

AUTH: HR 70-2

DATE: HALL REVIEWER: 037169

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by laws.

SECRET

Monthly Progress Letter No. 25

Contract No. A-101

System 3

6 October to 6 December 1957

CMCC Document No. 163X5.55

Copy / of 12 Copies

COCCENTRIENO.

BOTOLISHES IN CLASS. X

11 DECLEMENTED FOR "26", P

BEXTILL ME A DATE 26", P

OF 18 AND 120.

(This document contains a total of 2 sheets, including this title sheet.)

1. General

During the interval covered by this progress letter, the total program activity was directed toward completing the fabrication of the balance of the systems presently on order, and publishing the final version of the instruction guide.

2. Production Status

A total of 40 systems have been shipped to date. The remaining three systems are in test and will be shipped, individually, on 13 December 1957, 20 December 1957, and 15 January 1958.

3. Instruction Guide

The preparation of detailed maintenance information, including tabulated voltage and impedance, and waveforms has been completed, and is in the process of reproduction.

4. Planning

During the next report interval, the total program effort will continue to be directed toward completing the balance of systems presently on order, and delivering the final version of the instruction guide.